From: Durand, Babette <BabDurand@indot.IN.gov>
Sent: Tuesday, February 10, 2026 6:43 AM
To: Marie Spitler
Cc: Derek Betz
Subject: RE: Des No 2101166 and 2400535, SR 127 HMA Overlay, Sidewalk, and Waterline, in Angola, Indiana
Attachments: FINAL TRACINGS - Checklist DRAFT UPDATE_2025.06.20 (1).xlsx

EXTERNAL SENDER STOP.THINK.QUESTION If this is unexpected, verify before you click links or open attachments.

Marie,
Yes, we can set up a meeting to go over the project with the AE. Josh Echterling will be the one completing the CPD. Jennifer Napier will also be looking at the request for time set and she will be looking at the permits and the environmental documents. Below I will outline the Final Tracing Process we follow as I am told each District is a little different on what they do and what the preference is. Hope this helps!

The process for Final Tracings that the Fort Wayne District if as follows:

1. Designer uploads all Final Tracings documents to Project Wise Shared Folder under the Lead Des (Shared) and alerts the INDOT PM
2. INDOT PM will transfer those documents to a Time Set folder and send an email request to the AE to complete time set. Below is the email the INDOT PM will send:

Instructions

- Aim for 45 days before RFC, preferably 60 days
- CC All Designers
- CC Erosion Sediment Ctrl Specialist (**Jennifer Napier**)

- All Fully Bundled Documents need to be in Projectwise
  - Des -> Project Management -> Project Development -> Stage 3 ->Time-set Folder
- ProjectWise – Time-set Folder Documents includes:
  - Provisions (Unique and Recurring)
  - Estimates
  - Plan Sets
  - Available Certifications
  - Available Permits
  - Contract Prep Document - Word Version
  - ECF
  - If Available: Geotech, Pavement, Hydraulics
- Construction has 14 days for time-set/review so date should reflect accordingly

E-mail Body

I am requesting the Time-Set for contract_____, (all associated Des.). We respectfully request it be completed by xx/xx/xxxx for us to hit our RFC submittal date of _____. Please use the below link to access the Final Tracing and Time-Set documents.

<Projectwise Link>

Summary of Contract Information:
Right-of-Way Certification Status:
Utility Certification Status:
Railroad Certification Status:
Permit Status:
Environmental Status:
Letting Date:

List of Des. #'s with associated PMs and Designers:
Des # - PM Name, Designer (Designer's Company)

Special Notes: (USP restrictions [Fish Spawn, Festivals, info from the TMP, Tree Clearing, etc.], Utility Gantt Chart, items that can affect construction or would require specific project locations to be avoided during a specific time for construction.)

3. When Time set is returned, the INDOT PM will send the Designer the completed BIP,(although in this case, there is only 1 PSE for all 3 Des correct? If so, no BIP is needed) the completed CPD, the completed PSE, and the Final Tracings Checklist.
4. While the AE is completing timeset, the INDOT PM will do a "soft" review of FT docs that were uploaded to ProjectWise and be checking for completeness and accuracy. Ideally, and revisions will be communicated at this time so Designer has time to correct/complete prior to ERMS upload.
5. After the INDOT PM gives concurrence for upload, Designer will begin FT upload to ERMS under the Lead Des and complete the FT checklist.
6. Once complete, the Designer will notify INDOT PM and a secondary FT review will take place and the INDOT PM will double check the ERMS documents ensuring Document Description, File Type, ERMS Doc Type, and DOT number are all correct. Any outstanding documents can be swapped out by INDOT PM as long as a placeholder was uploaded in ERMS.

This process helps us all to meet the goal of error free contracts. As we get closer to Final Tracings please let me know if you have any questions or additional clarifications are needed.

Thanks,

Babette Durand
Project Manager
Indiana Department of Transporation
Fort Wayne District

Office: 260-969-8296
Email:babdurand@indot.in.gov

From: Marie Spitler <ESpitler@hanson-inc.com>
Sent: Monday, February 9, 2026 3:05 PM
To: Durand, Babette <BabDurand@indot.IN.gov>
Cc: Derek Betz <DBetz@hanson-inc.com>
Subject: Des No 2101166 and 2400535, SR 127 HMA Overlay, Sidewalk, and Waterline, in Angola, Indiana

EXTERNAL EMAIL: This email was sent from outside your organization. Exercise caution when clicking links, opening attachments or taking further action, before validating its authenticity.

Hi Babette,

Derek and I had a question regarding the ECF and CPD for SR 127. We were wondering if it would be beneficial to schedule an early meeting with the Area Engineer to discuss the project.
On a previous project with Miguel, he requested that final tracings be submitted early to help support the CPD development. Given the potential for utility and right-of-way exceptions on SR 127, we thought it might be helpful to proactively prepare the Area Engineer.
What are your thoughts on this approach?

Marie Spitler (formerly Jett), PMP | Project Manager
Hanson Professional Services Inc. | 6510 Telecom Dr., Ste. 210 | Indianapolis, IN , 46278
c 317-447-2401 | Facebook | LinkedIn

Disclaimer
This entire e-mail may contain confidential information belonging to the sender which is legally privileged. This information is intended only for the use of the individual(s) or entity named above. If you are not the intended recipient you are hereby notified that any disclosure, copying, distribution or the taking of any action in reliance on the contents of this information is strictly prohibited. If you have received this e-mail in error please notify the sender immediately by e-mail and then delete this e-mail from your system.
Mail delivered by Hanson Professional Services Inc. mail system.