From: Durand, Babette <BabDurand@indot.IN.gov>
Sent: Monday, February 2, 2026 7:34 AM
To: Jason Rowley; Marie Spitler
Cc: Derek Betz; Cindy Harder; Lane Page
Subject: RE: Status Report- R-43991 -Des No 2101166 and 2400535, SR 127 HMA Overlay, Sidewalk, and Waterline, in Angola, Indiana

EXTERNAL SENDER STOP.THINK.QUESTION If this is unexpected, verify before you click links or open attachments.

Below is the templet you can use for the Environmental submittal:

To: District Supervisor (Micah Glim)

CC: Fort Wayne Environmental; Jessica Poiry; Forrest Feuer; Babette Durand; Jason Rowley

Subject Line: ECF Initial/Revised Submittal Des. No. XXXXXXX

Good Morning/Afternoon,

Please find the ProjectWise link to the document below. Per request, here is the project specific information:

(Insert ProjectWise link here)

Document Level: (PCE/CE1/CE2)
State of Review: (first/second submittal)
Des. No. XXXXXXX
Letting Date: XX/XX/XXXX
Right of Way: Y/N

Thanks,

Babette Durand
Project Manager
Indiana Department of Transporation
Fort Wayne District
Office: 260-969-8296
Email:babdurand@indot.in.gov

From: Glim, Micah <MGlim@indot.IN.gov>
Sent: Monday, February 2, 2026 9:15 AM
To: Durand, Babette <BabDurand@indot.IN.gov>; Michels, Stewart <SMichels@indot.IN.gov>; Jason

Rowley <JRowley@hanson-inc.com>; Marie Spitler <espitler@hanson-inc.com>; Yarian, Matthew <MYarian@indot.IN.gov>
Cc: Derek Betz <DBetz@hanson-inc.com>; Cindy Harder <CHarder@hanson-inc.com>; Lane Page <LPage@hanson-inc.com>
Subject: RE: Status Report- R-43991 -Des No 2101166 and 2400535, SR 127 HMA Overlay, Sidewalk, and Waterline, in Angola, Indiana

Stew,

No need to worry about the review. I appreciate your help getting us to this point!

Babette,

The below information is helpful in helping locate the document. Please have the consultant submit through ProjectWise for review. Assuming this can be turned around quickly, my goal is to get this reviewed (and hopefully approved) by the end of this week.

Kind Regards,

Micah J. Glim
Environmental Manager Supervisor
Indiana Department of Transportation
Fort Wayne District
Cell: (260) 969-8262
Email: mglim@indot.in.gov
Find us on social media!

From: Durand, Babette <BabDurand@indot.IN.gov>
Sent: Monday, February 2, 2026 8:21 AM
To: Michels, Stewart <SMichels@indot.IN.gov>; Jason Rowley <JRowley@hanson-inc.com>; Marie Spitler <espitler@hanson-inc.com>; Yarian, Matthew <MYarian@indot.IN.gov>
Cc: Derek Betz <DBetz@hanson-inc.com>; Cindy Harder <CHarder@hanson-inc.com>; Lane Page <LPage@hanson-inc.com>; Glim, Micah <MGlim@indot.IN.gov>
Subject: RE: Status Report- R-43991 -Des No 2101166 and 2400535, SR 127 HMA Overlay, Sidewalk, and Waterline, in Angola, Indiana

All,
This was uploaded to ERMS for review on 1/12/26, and in looking through emails, it does not appear that it was “transitioned” anywhere for review.
Micah- can you please confirm what the next steps should be?

Thanks,

Babette Durand
Project Manager
Indiana Department of Transporation
Fort Wayne District
Office: 260-969-8296
Email:babdurand@indot.in.gov

From: Michels, Stewart <SMichels@indot.IN.gov>
Sent: Monday, February 2, 2026 7:23 AM
To: Jason Rowley <JRowley@hanson-inc.com>; Marie Spitler <espitler@hanson-inc.com>; Durand, Babette <BabDurand@indot.IN.gov>; Yarian, Matthew <MYarian@indot.IN.gov>
Cc: Derek Betz <DBetz@hanson-inc.com>; Cindy Harder <CHarder@hanson-inc.com>; Lane Page <LPage@hanson-inc.com>; Glim, Micah <MGlim@indot.IN.gov>
Subject: RE: Status Report- R-43991 -Des No 2101166 and 2400535, SR 127 HMA Overlay, Sidewalk, and Waterline, in Angola, Indiana

Jason,

Just FYI, we were reviewing this document for the Fort Wayne District. It was released for PI on 02/18/2025. The attached e-mail is the last I have related to the document. Please let me know if you need anything further.

Best,
Stew

Stewart Michels
Environmental Manager Supervisor
Indiana Department of Transportation
LaPorte District
Cell: (219) 402-7315
Email: SMichels@indot.in.gov
Find us on social media!

From: Jason Rowley <JRowley@hanson-inc.com>
Sent: Friday, January 30, 2026 9:48 PM
To: Marie Spitler <espitler@hanson-inc.com>; Durand, Babette <BabDurand@indot.IN.gov>; Yarian, Matthew <MYarian@indot.IN.gov>
Cc: Derek Betz <DBetz@hanson-inc.com>; Cindy Harder <CHarder@hanson-inc.com>; Lane Page <LPage@hanson-inc.com>; Michels, Stewart <SMichels@indot.IN.gov>

Subject: Status Report- R-43991 -Des No 2101166 and 2400535, SR 127 HMA Overlay, Sidewalk, and Waterline, in Angola, Indiana

EXTERNAL EMAIL: This email was sent from outside your organization. Exercise caution when clicking links, opening attachments or taking further action, before validating its authenticity.

Thanks Marie.

Babette and Matt - Pleaee see below and attached.

Has anyone heard any updates on the Laporte District team's final NEPA review and approval?

Have a nice weekend,

Jason Rowley
HANSON
317.605.7860

Begin forwarded message:

> **From:** Marie Spitler <ESpitler@hanson-inc.com>
> **Date:** January 30, 2026 at 3:42:04 PM EST
> **To:** Jason Rowley <JRowley@hanson-inc.com>
> **Subject: Status Report- R-43991 -Des No 2101166 and 2400535, SR 127 HMA Overlay, Sidewalk, and Waterline, in Angola, Indiana**

1. **Des 2101166 (Lead)** – SR 127: From US 20 to 2.55 Miles North of US 20 (CR 200 N) – HMA Overlay Minor Structural
2. **Des 2400535** – SR 127: From US 20 to 2.55 Miles North of US 20 (CR 200 N) – Sidewalk
3. **Des 2500472** – SR 127: From US 20 to 2.55 Miles North of US 20 (CR 200 N) – Small Drains

Schedule

1. Stage 3: 1/15/26
2. Final Tracings: 4/13/26
3. RFC: 5/13/26
4. Letting: 8/5/2026

2.

3. Hi Babette and Matt,
4.
5. Thank you for meeting with me this week to discuss the construction budget. I appreciate the time and thoughtful conversation.
6.
7. Please find attached the monthly progress report for your review. I have also included the funding split comparison for the City of Angola that was shared in last night's email for reference.
8.
9. If you have any questions or would like to discuss any of the information further, please do not hesitate to reach out. I hope you both have a wonderful weekend.
10.
11. Best regards,
    Marie

1/30/26 Risk Update:

1. **Schedule:** We are on track to submit the Tracings at least 42 days before RFC (4/1/26), but these "Let with Exceptions" will be needed:
    1. R/W Let with Exception
    2. Utility Let with Exception
    3. Railroad Let with Exception
2. **Budget:**
    1. FFC Engineer's Estimate is $9.8M.
    2. The Budget is $9.3M.
    3. The project is $500k over budget – this assumes a 0% contingency
    4. I included the cost estimate spreadsheet that was used to prepare the cost summary in the status report.
3. **RW Cert:**
    1. 37 parcels need to be secured
    2. Appraisals have started.
    3. Buying will start as soon as the NEPA document is approved (approx. 2/15/26).
    4. Assuming condemnation of at least 5 parcels, all parcels should be clear by 2/15/27

1. **Utility Cert:**
    1. 7 utilities need to relocate.
    2. These relocations can't be completed until the R/W is secure
    3. All relocations should be complete by 7/15/27

2. **Railroads:**
    1. Indiana Northeastern Railroad.
    2. RR signed PE Agreement. PE PO has been received by Hanson and is being sent to the RR. A meeting is being scheduled.
    3. RR is anticipating needing south cantilever crossing flasher to be relocated and mast for upper lights will need to be moved closer to the curb to center them over the NB lane.
    4. STG 3 plans will be provided to the RR for review and engineering.
3. **Permits:** CSGP was submitted 11/7/25 – All permits will be approved before the Tracings.

HANSON
Innovative engineering for a better planet.
Marie Spitler (formerly Jett), PMP | Project Manager
Hanson Professional Services Inc. | 6510 Telecom Dr., Ste. 210 | Indianapolis, IN ,
c 317-447-2401 | Facebook | LinkedIn

Disclaimer
This entire e-mail may contain confidential information belonging to the sender which is legally privileged. This information is intended only for the use of the individual(s) or entity named above. If you are not the intended recipient you are hereby notified that any disclosure, copying, distribution or the taking of any action in reliance on the contents of this information is strictly prohibited. If you have received this e-mail in error please notify the sender immediately by e-mail and then delete this e-mail from your system.
Mail delivered by Hanson Professional Services Inc. mail system.